



Note:

ReBIT has floated an RFP for Information Security Management System (ISMS) implementation and certification under ISO27001 standard on 22 Feb 2019 on its website <https://rebit.org.in>

The proposal due date for this RFP was 15 March 2019.

ReBIT has decided to extend the timelines in the RFP schedule as notified under:

A. Updated Preferred Delivery Schedule:

Activity	Timeline
Project Kick Off	01-April 2019 03-April 2019
ISMS review, gap assessment, risk assessment/risk treatment planning, documentation, ISMS updation/implementation and trainings	2-April 2019 to 30-April 2019 03-April 2019 to 03 June 2019
Pre Certification audit and remediation (01-May 2019 – 15-May-2019)	
Certification Audit initiation	07-June 2019

B. Updated RFP Schedule:

Activity	Date
Issue of RFP	22-Feb 2019
Last date and time for receipt of written queries from bidders	04-March 2019 by 11:00 am
Pre-Bid Meeting	06-March 2019
	(at ReBIT office meeting time to be communicated to interested bidder via email)
ReBIT Responses to RFP Questions released to Vendors (as needed)	07-March 2019
Vendor Proposal due to ReBIT (Technical and Commercial in separate sealed envelope submission date)	15-March 2019 22- March 2019
	by 12 pm
Opening the Technical Proposals	18-March 2019 25-March 2019
	20-March 2019 27-March 2019
Vendor Presentation for selected bidders	20-March 2019 27-March 2019
Commercial Bid Opening	22-March 2019 28-March 2019
Submit solution recommendation ReBIT management for approval	23-March 2019 29-March 2019
Selection of Successful Bidder	To Be intimated via email to selected Bidder 29-March 2019
Award of contract	25-March 2019 02-April 2019
Issuing of PO to Successful Bidder	To Be intimated via email to selected Bidder